WWTU Project Payments

As of September 15, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $  338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|% 361,300.00 | % 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 621,225.00 $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | % 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
0O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
§  148,00000[$ $ — |5 4234400
8, 308,000,00 3 0 2262
2,115,000.00 $ 2,115,000.00 | $ $ - $ 668,170.00 31.59%
Construction Retainage: (Bank of New York Mellon) $ 74,241.00  $ - $ 74,241.00
2014 SRF LOAN $ 2,610,000.00 | $ 1,075,662.00 | § 9,520.00 | $ 1,085,182.00 41.58%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $ 200,328.41 | $ - $ 200,328.41 | reimb to City by SFR]
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WWTU Project Payments

As of September 15, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
i
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 1% 12,09935|$ 45560935|8% 43546140 | $ - $ 435,461.40 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 ' $ 526,009.35|%  526,576.35 - $ 526,576.35
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consuilting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | § - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00 | $ 311,727.00|$ 30858942 | $ - $ 308,589.42 98.99%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00{ % 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $  364,235.07 | § - $ 364,235.07
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 111,102.35 | § - $ 111,102.35 95.78%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 [ $ 1,752,520.31 $ 1,752,520.31 89.49%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,965,073.35 $ - $ 1,965,073.35 94.73%
’ ho_sphorus Removal
: 76,000.00 $ 76,000.00 [ $ 76,000.00 76,000.00 100.00%
Permit: (Wesseler Engineering) 4,000.00 $ 4,000.00 [ $ 4,231.58 4,231.58 105.79%
Bid: (Wessler Engineering) _ 24,000.00 § 2400000 S 24,000.00 24,000.00
Gonst | ; »:1',250 000 00 8 ‘,5%3250,-._000.90‘ifs}. . 15545915 867277 |
Support Services: (Wastewater Solutlons lnc ) 47,400.00 $ 47,400.00 | $ 1,110.00 1,110.00
SCADA System: (Wessler Engineering) 62,000.00 $ 62,000.00 | $ 55,800.00 55,800.00
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00|$% 316,600.73 | $ 713.62 | § 317,314.35
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 32,25548 | $ 785,345.48 | $ 745,663.43 | § - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $§ 32,25548 |$ 78534548 |$ 78534548 | $ - $ 785,345.48
CSO Relief Interceptor Sewer - ] o . o N o
| Preliminary Design. Report;\(Wessler Engm, nn‘) 5 5240000 S8 BSUHO00 S 3668000 1572000 $ 52400000 - 10000%
Temp Sewer Flow Montoring: (Wessler Engmeermg) $ 36,000.00 $ 36,000.00 0.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 0.00%
Permit: (Wessler Engineering) $ 55,000.00 $ 55,000.00 0.00%
IMPROVEMENT FUND $ 1,193,400.00 | § - $ 1,193,400.00 | $ 36,680.00 | $ 15,720.00 | $ 52,400.00
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